
Software Schedule

� Understand present downloads − 5 Oct

� Partially done for FRC, STC

� None for TFC

� Understand VBD download and test − 8 Oct

� Talked with Roger

� VBD next week − Georg and I will test

� Method write ups − Oct 10 −12

� Not started



Another Software Delay

� Evgeny’s departure

� Will require a greater understanding of the 
Mother Board Support Package.

� Problems in the MBSP need to be identified 
before Evgeny leaves.

� Will work concurrently with understanding 
downloads

� Could add 2 to 3 weeks to Downloading and 
Monitoring Schedule


